COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 01/ 2020

ESTI MATE SUMVARY 11: 24: 49
CONTI D C21839 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21839- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0 DAYS TI ME ALLOW 120 WORK DAYS
US50 WEST OF TEXAS CREEK MP 251 TO MP 261 IN FREMONT COUN  PERCENT TIME:  14.17 ORI G TIME ALLOW 120 WORK DAYS
PRQJECT NO. NH 0503- 093
US50 OVERLAY WEST OF TEXAS CREEK
NAME OF ROAD:
PRQJECT COUNTI ES: FRENMONT
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 05/ 01/ 2020 DATE TIME STARTED 03/10/2020
14802 W 44th AVENUE DATE LET 01/ 23/ 2020 DATE WORK BEGAN 04/ 01/2020
DATE AWARDED 02/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/06/2020 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 03/10/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,831, 192. 49 PARTI Cl PATI NG $ 52,925. 31 $ 52,925. 31
AWARD PRQJECT AMI: $  7,035,527.04 NON- PARTI CI PATI NG 538, 321. 85 538, 321. 85
PERCENT COMPLETE: 7.55% TOTAL EARNI NGS 591, 247. 16 591, 247.16
FUNDS AVAI LABLE: $ 7,239,945.33 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 591, 247. 16 591, 247. 16
TOTAL CLAI VS $ 0.00 RETAI NAGE -13, 549. 45 -13, 549. 45
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 577, 697. 71 577, 697. 71
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 577, 697. 71 577, 697. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 577,697. 71

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 00240

0015

202- 00251

0020

202- 00810

0025

202- 00821

0030

202- 01130

0035

202-01170

0040

202- 01300

0045

202- 04002

0050

202- 04002

0055 203-01582

C21839
21839-BI D

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

NH 0503- 093

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

| TEM
DESCRI PTI ON

Del i neat or

Asphalt Mat (Pl aning)

Pavenent

Mar ki ng (Asphal t G oovi ng)

Ground Sign

Si gn Panel

Cuardrail

Type 3

Guardrai |

Type 7

End Anchor age

Clean Cul vert (SMALL)

Cl ean Cul vert LARGE

Truck (Dunp)

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
300. 000
EACH
3. 15000
246, 781. 000
sy
1. 54000
121, 350. 000
SF
0. 67000
22.000
EACH
105. 01000
223.000
EACH
68. 26000
23, 906. 000
LF
7. 09000
300. 000
LF
33. 82000
72. 000
EACH
103. 96000
65. 000
EACH
525. 05000
10. 000
EACH
1, 050. 11000
10. 000
HOUR

157. 52000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
28, 962. 200
28, 962. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 250. 000
1, 250. 000

0. 000
170. 000
170. 000

0. 000
16. 000
16. 000

0. 000
11. 000
11. 000

0. 000
4. 000
4.000

0. 000
6. 000
6. 000
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44, 601.

8, 862

5,749

1,663

5,775

4,200

945,

.00

79

.00

.00

.00

50

40

36

55

44

11:24: 49

AMOUNT

44, 601.

8, 862

5,749

1,663

5,775

4,200

945.

.00

79

.00

.00

.00

50

40

36

55

44

12



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21839-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0001 11: 24: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01590 Front End Loader (Rubber Tire) 25. 000 0. 000
HOUR 4.000 840. 08
210. 02000 4. 000 840. 08
0065 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
315. 03000 0. 000 0.00
0070 203-02330 Laborer 30. 000 0. 000
HOUR 8. 000 420.08
52.51000 8. 000 420. 08
0075 208-00021 *Silt Fence (Reinforced) 1, 500. 000 0. 000
LF 300. 900 869. 60
2.89000 300. 900 869. 60
0080 208-00033  Sediment Trap 1. 000 0. 000
EACH 0. 000 0. 00
5, 250. 53000 0. 000 0. 00
0085 208-00035 *Aggregate Bag 1, 500. 000 0. 000
LF 1, 130. 000 7,830.90
6. 93000 1, 130. 000 7,830.90
0090 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 1.000 5, 250. 53
5, 250. 53000 1. 000 5, 250. 53
0095 208- 00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 675. 37000 0. 000 0.00
0100 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
52.51000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
78. 76000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 4.000 1,050. 12

262.53000 4. 000 1, 050. 12



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00107

208- 00207

210- 04200

212- 00006

212-00032

213-00012

217-00000

240- 00010

240- 00015

240- 00020

403- 00720

C21839

21839-BID
NH 0503- 093

| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Trash

*Er osi on Control

Management

*Adj ust Quardrail

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Her bi ci de Treat nent

of Nests

*Renoval

*Protection of Mgratory Birds

*Netting

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
78. 76000
60. 000
DAY
105. 01000
12, 941. 000
LF
5. 88000
0. 900
ACRE
1, 101. 56000
0. 900
ACRE
2, 616. 49000
0. 900
ACRE
4,037. 92000
200. 000
sy
5. 25000
50. 000
HOUR
105. 01000
50. 000
HOUR
105. 01000
500. 000
sy
18. 90000
481. 000
TON

159. 11000

QrY TH'S PERI OD
QTY TO DATE

0
11,774
11,774

. 000
. 000
. 000

. 000
. 000
. 000

000
500
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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210

69, 234

.00

06

.00

.00

.00

.00

.00

.00

.00

.00

11:24: 49

AMOUNT

210

69, 234

.00

02

06

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21839-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0001 11: 24: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 37, 099. 000 0. 000
TON 0. 000 0. 00
88. 64000 0. 000 0. 00
0175 411-10255 Enulsified Asphalt (Sl ow Setting) 24, 679. 000 0. 000
GAL 0. 000 0. 00
3. 40000 0. 000 0.00
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 21, 232. 000 0. 000
LF 393. 750 14,533.31
36. 91000 393. 750 14,533. 31
0185 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
2,442.54000 0. 000 0. 00
0190 606-01370 *Transition Type 3G 7.000 0. 000
EACH 0. 000 0. 00
3,596. 61000 0. 000 0. 00
0195 606-01371 *Transition Type 3G (Special) 1. 000 0. 000
EACH 0. 000 0. 00
4,509. 15000 0. 000 0. 00
0200 606-02003 *End Anchorage (Nonfl ared) 51. 000 0. 000
EACH 16. 000 68, 903. 68
4, 306. 48000 16. 000 68, 903. 68
0205 606- 02005 *End Anchorage (Fl ared) 12. 000 0. 000
EACH 0. 000 0. 00
3, 995. 65000 0. 000 0. 00
0210 606-99999 *Quardrail Type 7 (Precast) 300. 000 0. 000
LF 256. 000 28, 070. 40
109. 65000 256. 000 28,070. 40
0215 607-11525 *Fence (Pl astic) 1, 500. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0.00
0220 612-00041 *Del i neator (Flexible) (Type I) 180. 000 0. 000
EACH 0. 000 0. 00

57.76000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 612-00042

0230

612- 00043

0235

612- 00052

0240

614- 00011

0245

614-00012

0250

614- 00013

0255

614-01573

0260

614- 01583

0265

614- 80385

0270

625- 00000

0275 626- 00000

5

C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON
21839-BI D
NH 0503- 093 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Del ineator (Flexible) (Type Il) 50. 000
EACH
68. 26000
*Del i neator (Flexible) (Type IIl) 150. 000
EACH
73.51000
Ref | ector 250. 000
EACH
42.00000
*Sign Panel (Class |) 645. 000
SF
19. 95000
*Sign Panel (Class I1) 1,178. 000
SF
23.10000
*Sign Panel (Class IIl) 112. 000
SF
33. 60000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 8. 000
Sl i pbase
EACH
378. 04000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 12. 000
Sli pbase
EACH
420. 04000
*Rumbl e Strip 54, 600. 000
LF
0. 11000
*Construction Surveying 1. 000
LS
15, 751. 58000
*Mobi | i zation 1. 000
LS

58, 395. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
0. 250
0. 250
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7,875

139,598

.00

.00

.00

.00

.00

.00

.00

.00

.00

79

77

11:24: 49

AMOUNT

7,875

139, 598

.00

.00

.00

.00

.00

.00

.00

.00

.00

79

7



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21839-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0001 11: 24: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 626-00100  *Mobilization (w thout Autopay) (Guardrail) 1. 000 0. 000
LS 0. 000 0. 00
6, 168. 32000 0. 000 0. 00
0285 626-01113  Public Information Management (Tier 111) 120. 000 0. 000
DAY 17. 000 1, 606. 67
94. 51000 17. 000 1, 606. 67
0290 627-00001  *Pavenent Marking Paint 2, 054. 000 0. 000
GAL 151. 700 7,407.51
48. 83000 151. 700 7,407.51
0295 627-00008 *Modi fi ed Epoxy Pavement Marking 1, 363. 000 0. 000
GAL 0. 000 0. 00
90. 83000 0. 000 0. 00
0300 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 3, 950. 000 0. 000
SF 0. 000 0.00
16. 80000 0. 000 0. 00
0305 627-30405  *Prefornmed Thernopl astic Pavement MarKking 453. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
27.30000 0. 000 0. 00
0310 630- 00000 *Fl aggi ng 3, 000. 000 0. 000
HOUR 587.500 16, 038. 75
27.30000 587. 500 16, 038. 75
0315 630- 00001 *Pilot Car Qperation 1, 000. 000 0. 000
HOUR 79. 000 4,148. 29
52.51000 79. 000 4,148. 29
0320 630-00007 *Traffic Control Inspection 50. 000 0. 000
DAY 7.000 1,837.71
262. 53000 7.000 1,837.71
0325 630-00012 *Traffic Control Management 110. 000 0. 000
DAY 12. 000 10, 080. 96
840. 08000 12. 000 10, 080. 96
0330 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 0. 000
EACH 1.500 1, 575. 17

1, 050. 11000 1.500 1,575.17



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21839-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0001 11: 24: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80341 *Construction Traffic Sign (Panel Size A 71.000 0. 000
EACH 35. 500 1,864.11
52.51000 35. 500 1, 864. 11
0340 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 0. 000
EACH 13. 500 850. 64
63. 01000 13. 500 850. 64
0345 630- 80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 1.500 11, 813.69
7,875. 79000 1.500 11, 813. 69
0350 630-80360  *Drum Channel i zi ng Device 400. 000 0. 000
EACH 18. 000 850. 50
47. 25000 18. 000 850. 50
0355 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 200. 000 0. 000
EACH 0. 000 0. 00
57. 76000 0. 000 0. 00
0360 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 1. 000 3, 990. 40
3, 990. 40000 1. 000 3, 990. 40
0365 630-80380 *Traffic Cone 350. 000 0. 000
EACH 58. 000 852. 60
14. 70000 58. 000 852. 60
0370 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
8, 400. 84000 0. 000 0. 00
0375 630-85020  *Mbbile Attenuator 1. 000 0. 000
EACH 0. 500 9, 450. 95
18, 901. 90000 0. 500 9, 450. 95
0380 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70012 F/ A Asphalt Pavenent Incentive 100, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21839-BI D ESTI MATE RUN05/01/ 2020
PRQIECT NH 0503- 093 ESTI MATE NO 0001 11:24: 49
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0390 700-70016 F/ A Fuel Cost Adjustnment 60, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70018 F/ A Roadway Snoot hness Incentive 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70019 F/ A Asphalt Cement Cost Adj ustnent 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70031 F/A Interim Surface Repair 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70111 Project First Program 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70570 F/ A Guardrail (Materials) 10, 000. 000 0. 000
F A 4,611. 400 4,611. 40
1. 00000 4,611. 400 4,611. 40
CAT 0200 CURRENT AMI $ 7,591, 399.53$% 493,464.853% 493, 464.85
CAT NOO300 K-14-A
0425 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 452. 000 0. 000
Sy 439. 000 5,206. 54
11. 86000 439. 000 5, 206. 54
0430 202-00453  *Renoval of Portions of Present Structure (Class 2) 12. 000 0. 000
SY 12. 000 6, 804. 72
567. 06000 12. 000 6, 804. 72
0435 403-34721 Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 49. 000 0. 000
TON 0. 000 0. 00
88. 64000 0. 000 0. 00



CONTI D:

C21839
21839-BID
NH 0503- 093
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 10
ESTI MATE RUN 05/01/ 2020

CAT NO0300

0440 515-00120

0445 518-00000

0450 601-03057

0455 601-51005

0460 602- 00000

0465 606-11010

CAT NO0301

0470 202-00246

0475 202-00453

0480 202-00460

0485 403-34721

K-14-A

*\Wat er proof i ng (Menbrane)

*Bri dge Conpression Joint Sealer

*Concrete C ass DR

*@Gal vani ¢ Anodes

*Rei nforcing Steel

*Bridge Rail Type 10R

K-14-L

*Renoval of Asphalt Mt (Pl aning) (Special)

*Rermoval of Portions of Present Structure (C ass 2)

*Renoval of Portions of Present Structure (Cl ass 3)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

CAT 0300

11: 24: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
452. 000 0. 000
sy 0. 000 0. 00
17. 06000 0. 000 0. 00
64. 000 0. 000
LF 0. 000 0. 00
105. 01000 0. 000 0. 00
1. 000 0. 000
oY 0. 600 1,594. 06
2, 656. 77000 0. 600 1,594. 06
43. 000 0. 000
EACH 43. 000 1,219. 05
28. 35000 43. 000 1,219.05
25. 000 0. 000
LB 10. 000 63. 00
6. 30000 10. 000 63. 00
127. 000 0. 000
LF 0. 000 0. 00
266. 57000 0. 000 0. 00
CURRENT AMI $  68,828.27%  14,887.37%  14,887.37
333. 000 0. 000
sy 280. 000 3, 320. 80
11. 86000 280. 000 3, 320. 80
17. 000 0. 000
sY 9. 000 5,103. 54
567. 06000 9. 000 5,103. 54
3.000 0. 000
sy 3.000 3,937. 89
1, 312. 63000 3.000 3,937. 89
54. 000 0. 000
TON 0. 000 0. 00
88. 64000 0. 000 0. 00



CONTI D:

CAT NO0301

0490 515-00120

0495

518- 01001

0500

518- 03000

0505

601- 03057

0510

601- 51005

0515 602- 00000

CAT NO0302

0520 202-00246

0525 202-00453

0530 403-34721

0535 515-00120

C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
21839-BID ESTI MATE RUN 05/ 01/ 2020
NH 0503- 093 ESTI MATE NO 0001 11: 24: 49
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
*Wat er proof i ng (Menbr ane) 333. 000 0. 000
SY 0. 000 0. 00
17. 06000 0. 000 0. 00
*Bri dge Expansion Joint (Asphaltic Plug) 30. 000 0. 000
LF 0. 000 0. 00
157. 52000 0. 000 0. 00
*Sawi ng and Seal i ng Bridge Joint 30. 000 0. 000
LF 0. 000 0. 00
33. 60000 0. 000 0. 00
*Concrete Class DR 3. 000 0. 000
cY 1.100 2,922. 45
2,656. 77000 1.100 2,922. 45
*@Gal vani ¢ Anodes 100. 000 0. 000
EACH 43. 000 1,219.05
28. 35000 43. 000 1, 219. 05
*Rei nforcing Steel 100. 000 0. 000
LB 29. 000 182.70
6. 30000 29. 000 182. 70
CAT 0301 CURRENT AMT $ 45,163.74 $ 16,686.43 % 16, 686. 43
*Removal of Asphalt Mat (Planing) (Special) 1, 120. 000 0. 000
SY 1, 120. 000 13, 283. 20
11. 86000 1, 120. 000 13, 283. 20
*Renpval of Portions of Present Structure (Cl ass 2) 11.000 0. 000
SY 0. 000 0. 00
567. 06000 0. 000 0. 00
Hot M x Asphalt (Grading SX) (75) (PG 58-28) 181. 000 0. 000
TON 0. 000 0.00
88. 64000 0. 000 0. 00
*Wat er proofing (Menbrane) 1,113. 000 0. 000
SY 0. 000 0. 00
17. 06000 0. 000 0. 00

K-14-L

K-14-N



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21839-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0001 11: 24: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 K-14-N

0540 518-01001  *Bridge Expansion Joint (Asphaltic Plug) 72.000 0. 000
LF 0. 000 0. 00
157. 52000 0. 000 0. 00
0545 518- 03000 *Sawi ng and Seal i ng Bridge Joint 72.000 0. 000
LF 0. 000 0. 00
33. 60000 0. 000 0.00
0550 601-03057 *Concrete Cass DR 1. 000 0. 000
cY 0. 000 0. 00
2,656. 77000 0. 000 0. 00
0555 601-51005 *Gal vani ¢ Anodes 55. 000 0. 000
EACH 0. 000 0. 00
28. 35000 0. 000 0.00
0560 602-00000 *Reinforcing Steel 55. 000 0. 000
LB 0. 000 0. 00
6. 30000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 72,875.64 % 13,283.20% 13, 283. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0565 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 21,212.13
21,212. 13000 1. 000 21,212.13
0570 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 19,111.92
19, 111. 92000 1. 000 19, 111.92
0575 620- 00020 Sanitary Facility 2.000 0. 000
EACH 2.000 12, 601. 26
6, 300. 63000 2.000 12, 601. 26

CAT 0400 CURRENT AMT $ 52,925.31$ 52,925.31% 52,925.31

PROJECT TOTAL CURRENT AMI $ 7,831,192.49% 591,247.16$ 591, 247.16



